

Table of Contents

Foreword

Table of Contents (this document)

TRANSACTIONS

Claims & Dispute Resolution (CDR) Track

- CDR.01 *Dissecting the Doctrine of Concurrent Delay*, Thomas F. Peters, PE
- CDR.02 *Daily Delay Measure: A New Technique to Precisely Identify Delay*, John C. Livengood
- CDR.03 *Surviving a Daubert Challenge: A CPM Expert's Perspective*, Kenji P. Hoshino
- CDR.04 *Practical Analyses in Proving Damages*, Jack W. Harris and Andrew Ainsworth
- CDR.05 *Business Interruption Claims — Delay Analysis Considerations*, Donald J. Fredlund Jr., Robert B. Brown, PE, and Frank DeLessio
- CDR.07 *Owner-Furnished Equipment: Savings or Potential Claims?*, Talal Abi-Karam, PE CCE
- CDR.08 *Deferred Work Impact: A Solution*, Michael A. Hauser, CCC
- CDR.09 *Alternative Estimation of Home Office Overhead*, Jefferey L. Ottesen, PE, and Jack L. Dignum
- CDR.10 *How Much is Too Much?*, Michael C. Ray, PE, CCE
- CDR.11 *Dispute Review Boards Help Settle Disputes During Construction*, Adele McKillop, P.Eng.
- CDR.12 *Cost Control Systems: Benefits Provided to Claims Analysis*, John J. Ciccarelli
- CDR.13 *Confronting Mold Damage Claims*, Neil D. Opfer, CCE
- CDR.15 *Make Liquidated Damages Work*, Clark R. McCormick, PE
- CDR.16 *Proactive Change Order Management*, Frank Kettlewell
- CDR.18 *Assessing Methodologies for Quantifying Lost Productivity*, Mark C. Sanders, PE, and Mark F. Nagata
- CDR.19 *Analyzing Concurrent Delay when Using the "Lean" Approach to Scheduling*, John R. Spittler, PE
- CDR.20 *Communicating the Dispute*, Joseph W. Wallwork, PE CCE
- CDR.21 *Time-for Versus Time-of Performance*, Ferdinand Fourie
- CDR.22 *Inefficiency*, Zartab Z. Quraishi, PE CCE
- CDR.23 *Charting a Successful Dispute Resolution*, Osmond F. Belcher
- CDR.24 *Disputes and Construction Industry Cultures*, Raufdeen Rameezdeen and Nishanthi Gunarathna
- CDR.25 *Coping with Changes*, Stephen O. Revay, CCC

Cost/Schedule Control (CSC) Track

- CSC.01 *Controlling Design-Phase Scope Creep*, Dr. John A. Kuprenas, PE, and Elhami B. Nasr
- CSC.02 *Project Delivery Comparison Using Performance Metrics*, Douglas D. Gransberg, PE CCE, Gayla M. Badillo-Kwiatkowski, and Keith R. Molenaar
- CSC.04 *Application of Appropriate Project Control Tools*, Lori A. Floyd, CCC, Christopher P. Caddell, PE, and David E. Wisniewski II
- CSC.05 *Productivity Improvement through Work Sampling*, Dr. James L. Jenkins and Daryl L. Orth
- CSC.06 *Improving Construction Process Capability*, Dr. Hans E. Picard
- CSC.07 *Mechanical and General Construction Productivity Results*, Daryl L. Orth and Dr. James L. Jenkins
- CSC.08 *Design Manpower Request Analysis and Performance Measurement*, Shawn L. Kildare and George P. Blank
- CSC.09 *Schedule Integration — Communication Tool Par Excellence*, Rohit Singh, CCE
- CSC.10 *Implementing the SAP Project Systems Module*, Joseph J. Zupsie
- CSC.11 *Regaining Control of Project Control*, Stephen L. Cabano
- CSC.12 *Proactive Project Controls*, Nicholas J. Candela
- CSC.13 *Forecasting: What a Responsibility*, James E. Baar
- CSC.17 *Earned Value in the Construction and Facilities Maintenance Environments*, Jean-Paul Prentice, CCE
- CSC.18 *Avoiding Project Controls Pitfalls*, Marlene M. Hyde, CCE
- CSC.21 *Earned Value Analysis in the Control of Projects: Success or Failure?*, Ricardo Viana Vargas
- CSC.23 *The Marketing Process of Chinese Civil Costing*, Yan Ling and Dr. Yin Yilin
- CSC.24 *Cost Engineering in Chinese Fiscal Projects*, Hao Jianxin

Professional Development (DEV) Track

- DEV.01 *Passing the Torch: Progressing to Senior Ranks*, Ginette B. Basak, P.Eng.

Estimating (EST) Track

- EST.01 *Project Productivity Analysis: What Is 1.0?*, Charles P. Woodward, PE CCE
- EST.02 *The Productivity Baseline*, Dr. Ronald Gulezian and Frederick Z. Samelian
- EST.03 *Measured Mile Labor Analysis*, Timothy T. Calvey, PE, and William R. Zollinger III, PE
- EST.04 *Owner Validation of Contractor-Prepared Estimates*, W. Doug Creech, CCC
- EST.05 *Estimate Peer Review*, James D. Whiteside II, PE
- EST.06 *Best Practice of Cost Estimates*, Kul B. Uppal, PE
- EST.08 *The Estimator's Dream: A Multi-Owner, Multi-Contractor Project Cost Database*, Steven G.J. Boeschoten
- EST.09 *Benefits of Expert Estimating Systems*, Waymon D. Lofton and Michael D. Monteith
- EST.10 *Estimating Workload Reporting System*, Douglas W. Lco, CCC
- EST.11 *Cost Model Performance*, James D. Whiteside II, PE
- EST.12 *Leveraging Value Engineering for Negotiated Work*, David Moyer
- EST.13 *Parametric Cost Estimating Model for Buildings*, Dr. Kan Phaobunjong and Dr. Calin M. Popescu, PE
- EST.14 *Neural Networks for Cost Estimation (Part 2)*, Bina R. Setyawati, Dr. Robert C. Creese, PE CCE, and Sidharta Sahirman
- EST.15 *Company Profitability through Direct Costing*, Andrew P.F. Bourget
- EST.16 *Cost Engineering and Cost Segregation Studies*, Calvin H. Babcock
- EST.17 *Evolving Role of the Cost Engineer*, James R. Prall and Eryth Z. Zecher
- EST.18 *Government Estimating Tools*, Joseph A. Brown, CCE, and Gene Hajdaj, PE
- EST.19 *Cost Estimating Rationale Capture: Beyond the Aerospace Industry*, Dr. Rajkumar Roy, Christopher S. Rush, and Valentin Gorroño
- EST.20 *Improvement Curve Cost Model and Revenue Cost Model*, Ashutosh R. Nandeshwar and Dr. Robert C. Creese, PE CCE
- EST.21 *Concept Modeling for Aircraft Manufacturing*, Dr. Richard Curran, Dr. Ajay Kundu, Stephen Crosby, and Dr. S. Raghunathan
- EST.22 *Restructured Bid Items Improve Estimation Efficiency*, Dr. Mehmet M. Kunt
- EST.24 *A Budget Estimating Method of Environmental Cost for Multiple Housing Projects*, Dr. Chansik Park, Sungho Hong, Changwan Kim, and Jacho Lee
- EST.25 *End-of-Life Electronics Recycling Facility*, Dr. Richard Turton, PE, Cyril Logar, and Thomas Ponzurick
- EST.26 *The Cost of Knowledge Acquisition*, Gideon Samid

Global Projects (INT) Track

- INT.01 *Construction Inspection Practices in Southeastern Asia*, Dr. Enno Koehn, PE, Abu Abdullah Almamun, and I.S.M. Mostaque Haider
- INT.03 *Construction Cost Comparison of OECD Nations*, Rabiul Olatunbosun Ojeniyi
- INT.04 *Managing Construction Industry Development in China*, Dr. Deepak Bajaj, PE and Rui Zhang
- INT.05 *The Role and Application of Quotas*, Yu Wen Wei
- INT.06 *Acceptable Project Investment Criteria*, Tamuno Olumide Olu-Tima

IT/IM in Project & Cost Management (IT) Track

- IT.02 *Implementing Complex Costing Models for Schedules*, Mark E. Plemmons, CCE
- IT.03 *Identifying the True Value of Construction*, Dean T. Kashiwagi, PE and John Savicky
- IT.04 *Application Integration: The Technology and the Reality*, A. Larry Aaron, CCE
- IT.05 *Y-12 National Security Complex: Implementation of a Project Controls System*, Armando Garza Jr., CCE
- IT.06 *Document Management and Project Controls*, Paul D. Kuhlken, CCC
- IT.09 *Web-Based Project Cost Monitoring System for Construction Management*, Daisy K.L. Yeung, Dr. Sai-On Cheung, Kevin K.W. Cheung, and Henry C.H. Suen
- IT.10 *Knowledge-Based System for Construction Cost Control*, A.A.D.A.J. Perera and K. Imriyas
- IT.13 *Estimation of a Double S-Curve Model*, Dr. Kun-Jung Hsu

Project Management (PM) Track

- PM.01 *Improve Profitability through Effective Project Management and TCM*, Dr. Nick J. Lavingia, PE
- PM.02 *Infrastructure Asset Management: An Emerging Direction*, Ron F. Cagle
- PM.03 *Margins Count: Systems Thinking and Cost*, Mark D. Steele, PE CCE
- PM.04 *Is Your Organization Friendly to Projects?*, Dr. Parviz F. Rad, PE CCE, and Dr. Ginger Levin
- PM.05 *Four Keys to Success with Metrics*, Bill Ritchie, PE
- PM.06 *Practical Cost/Schedule Modeling for CIP Management*, John R. Knoke, PE, and Jaime de la Garza
- PM.07 *Project Meeting Cost Analysis*, Mark T. Chen, PE CCE
- PM.08 *DOE Environmental Management Applied Cost Engineering Team*, Richard A. Selg, CCE, and Bryan Skokan, PE CCE

- PM.10 *The Cost of Documenting the NISC Project*, Roger A. Stutz, CCE
- PM.11 *Effective Management of Project Change Orders*, Edward E. Douglas III, CCC
- PM.12 *Delivering Great Design*, Jonathan Moss, CCC
- PM.13 *A Practical Approach to Managing Multiple Small Projects*, Adrian Ilincuta and Dr. George F. Jergeas, P.Eng.
- PM.14 *Opportunity and the Project Realization Process*, Keith R. Webb

Planning & Scheduling (PS) Track

- PS.02 *Project Execution Planning for Cost Engineers and Schedulers*, Allen C. Hamilton, CCE
- PS.04 *CPM Scheduling in Construction: A Case Study*, Abhi Basu
- PS.06 *Optimizing The Completions Phase of Major Projects*, Fred Hancy
- PS.08 *Interstate Bridge Replacement: Fast Track*, Paul R. Turner, CCC
- PS.09 *Project Schedules: Simple Checks for Accuracy*, David L. Freidl, PE CCE
- PS.11 *Computing the Near-Longest Path*, Ronald M. Winter
- PS.12 *Contract Requirements for Construction Schedule*, Dr. Win G. Li, PE CCE
- PS.13 *Scheduling Results: Automation of Remaining Durations*, Suhaib M. Anani
- PS.14 *Construction Delay Analysis Method*, Dr. Jae-Seob Lee

Decision & Risk Management (RISK) Track

- RISK.01 *Understanding Risk to Mitigate Changes and Avoid Disputes*, L. Adam Winegard and Stephen P. Warhoe, PE CCE
- RISK.02 *Using Independent Assessments to Improve Company Performance*, Andrew S. Dowd Jr.
- RISK.03 *Project Management Oversight: An Effective Risk Management Tool*, George E. Baram, P.Eng. CCE
- RISK.04 *Risk Mitigation in Fast Tracking Projects*, Albert van der Werf, CCE
- RISK.08 *Risk Modeling with Influence Factors*, Robert J. Coppo
- RISK.09 *Knowledge Gaps Impacts on Risk Management*, Dr. Iqbal Noor, PE CCE, Robert J. Martin Jr., and Joseph A. Treig, P.Eng.
- RISK.10 *Risk Management Implementation and Analysis*, Dr. Sean T. Regan, CCE
- RISK.11 *Visual Display of Sensitivity and Risk*, Maarten S.A. Vrijland
- RISK.12 *Power Plant Financial Pro Forma Analysis*, Gordon V.Z. Beard, PE CCE
- RISK.15 *Self-Perform Versus Subcontract Decision in Construction Contracts*, Dr. Khaled Nassar
- RISK.16 *Warranty as a Real Option for DOT Projects*, Qingbin Cui, Mehmet Emre Bayraktar, Dr. Makarand Hastak, CCE, and Dr. Issam Minkarah
- RISK.17 *Six Sigma*, Joshua Mutize
- RISK.18 *Exploration Risk Management and Business Development in the Petroleum Industry*, Varoujan K. Minassian and Dr. George F. Jergeas, P.Eng.
- RISK.19 *Risk Management in Building Projects*, Dr. Dariusz Skorupka
- RISK.20 *The Risk Management of Construction Project's Consent Availability*, Ottorino Maggiore Van Beest
- RISK.22 *Technical Risk Analysis of Multidisciplinary Projects*, Giancarlo Guenzi, PE, and Giovanni Cannistra, PE

Author Index

Title & Copyright Notice

MISC

- 2003 Annual Meeting Brochure
- 2003 Annual Meeting Exhibitors
- 2003 Annual Meeting Sponsors
- 2004 Annual Meeting - Call for Papers
- AACE Publications
- Total Cost Management (TCM) Framework
- Corporate Sponsorship Program
- Membership Application
- Member+Plus Program
- Distance Learning
- Approved Education Provider
- The Guide to CCC/CCE Certification
- The Guide to ICC Certification